

T Level Technical Qualification in Onsite Construction (8711-30)

Employer-Set Project – Task 1.3 Project Plan

Task 1.3 – Project plan

You have been asked to complete a programme of work plan detailing the stages and considerations of the Paddington house project.

The programme of work plan will need to include:

- Key stages of the project
- Detail of which trades will be involved in the project
- Duration of work activities
- The order in which activities will be completed in and their dependencies.

Provide a supporting statement to justify your plan taking into consideration:

- Health and safety (access and egress)
- Specialist equipment
- Specialist contractors
- Waste management
- How key job roles work within this project.

Your supporting statement should be approximately 750 words.

Your tutor can provide you with a template for the program of work plan.

Timing of assessment

- You will have **three hours** to complete your program of work plan and supporting statement.

Conditions of assessment

- Your programme of work plan and supporting statement should be completed working alone under supervised conditions.

What you must submit on completion of this project plan task

- Programme of work plan and supporting statement (approximately 750 words) – hard copy or file saved securely (e.g. on memory stick to be handed in).

Additional evidence of your performance that will be captured for marking

- N/A

Maths, English and digital skills

- Through completion of this task, you will have the opportunity to generate evidence of your maths skills.

SAMPLE

Copyright in this document belongs to, and is used under licence from, the Institute for Apprenticeships and Technical Education, © 2020.

'T-LEVELS' is a registered trade mark of the Department for Education.

'T Level' is a registered trade mark of the Institute for Apprenticeships and Technical Education.

'Institute for Apprenticeships & Technical Education' and logo are registered trade marks of the Institute for Apprenticeships and Technical Education.