Project Status

Apr 5, 2011 10:18 AM

Project: visittwp

Dates

Start: Oct 11, 2010 2:00 PM

Finish: Nov 8, 2010 12:00 PM

Actual start: Oct 11, 2010 2:00 PM

Actual finish:

Duration

Scheduled: 23.17d

Remaining: 9.73d

Actual: 13.44d

Percent complete: 58.0%

Work

Scheduled: 90.62h

Remaining: 25.50h

Actual: 94.50h

Percent complete: 0.0%

Costs

Scheduled: £0.00

Remaining: £0.00

Actual: £0.00

Task status

Task not yet started: 7

Tasks in progress: 2

Tasks completed: 4

Total tasks: 13

Resource status

Human resources: 4

Overallocated human resources:2

Material resources: 0

Total resources: 4